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New Linden Hill Road Working Group 
Minutes 

Monday, October 21, 2002, 9 a.m. 
Skyline United Methodist Church 

ATTENDEES:  
      
Name    Agency     
David Sokola State Senator  
Greg Levine Senator Sokola’s Office 
John O’Brien Drummond Ridge 
Dorothy Schukraft Skyline Drive 
Leslie Darden Deacons Walk 
Daniel Bove Creek Landing 
Bud Freel DelDOT 
Kelly Pitts DelDOT 
Charlie Leary DelDOT 
 
 
Project Update:  
A-Del is currently on schedule to have the whole road paved by the middle of December.  
A-Del will begin removing the concrete barriers and switching traffic to Phase III in the 
next 3 weeks.  The actual traffic switch should happen in the early part of November. 
 
During Phase III, the contractor will shift traffic to the south side of New Linden Hill 
Road while they place curb and sidewalk on the North side.  The contractor will also 
complete the Skyline Road intersection.   
 
Also during this phase, A-Del will pave the intersections on the north side, place the 
concrete medians in New Linden Hill Road and finish the bike trail.  After phase 3 is 
completed, A-Del will place the final lift of pavement on the entire road.  At this point, 
the road will be in its final grade and the final striping will be placed. 
 
Questions and Discussion: 
•  Since the last meeting, motorists have been having trouble noticing the new light at 
Upper Pike Creek Road.  DelDOT will install "new light ahead" signs on Upper Pike 
Creek Road and New Linden Hill Road to try and correct the problem. Delaware State 
Police Troop 6 has also been contacted for enforcement in the area.  They will be 
enforcing during the week of November 4.  
• The matter of safety in the area was brought up, where the question was posed whether 
there were any areas with more accidents?  There are no particular areas where there are 
more accidents than others, however Charlie will research this question. 
• There was a question about what the final configuration will be on New Linden Hill 
Road.  The portion the motorists are driving on today is the new median and bike path.  
When the east side of the street is completed, traffic will be switched to its final 
configuration.    
• The group was then asked about their preference at the intersection leading onto 
Henderson Drive where there is currently some shrubbery.  The options were to topsoil 
the area or hotmix it.  It was decided to refer this decision to the beautification 
committee. 
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•  The pavement at Chadd Road, across from Zingo’s is uneven, and the question was 
asked when it would be smoothed out. This intersection will be evened out during the 
next round of paving, which should occur, weather permitting, within the next three 
weeks.        
• The wording of the safety concern at Videre Drive from last month’s minutes was 
questioned.  To clarify, the point is, there’s an interest in having a clearly defined single 
lane coming out of the development at Videre Dr.  While that is one opinion under 
consideration, there are also residents on Videre Drive who have expressed the desire to 
have a right turning lane coming out of the development.   The point that the Department 
would like to express is the intersection will be paved and temporarily striped for the 
community to review.  Prior to making the final alignment, the Department will discuss 
with the community its desire, and bottom line is that the final alignment will be made 
based on the consensus of the community.   
• A request was made to move the stockpile at New Linden Hill Rd./Skyline Dr.  The 
stockpile will be moved the week of Oct. 28.   
 
Action items: 
• Chris will coordinate with the contractor to move the stockpile from Skyline Drive/New 
Linden Hill Road. 
•  Kelly will request enforcement at the Upper Pike Creek Rd./New Linden Hill Rd. 
intersection.   
• Toward the end of the project, DelDOT’s Traffic Section will be consulted about the 
final configuration and striping at Videre Dr. After placing temporary striping, the 
Department will seek consensus from the community, and the community’s consensus 
will determine the final striping.   
 
For questions or comments you may contact: 
Area Engineer:  Chris Costello, 323-4460 
Project Supervisor:  Charlie Leary, 456-9926 
Public Relations:  Bud Freel, 577-5100 
Public Relations:  Kelly Pitts, 760-2080 
 

NEXT MEETING, Monday, November 18, 2002 
9 a.m. at Skyline United Methodist Church 

 


